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Recent Events
• September 25, 2017 - Public Hearing held (Pattison Park Lodge)

• March 13, 2018 - Public Meeting held (C.N.E. High School)

• Written responses summarized and presented to BCC on May 9, 2018
• Re-design, Support As-Is, or Discontinue

Option Selected

Property Owner Responses
Redesign to Full Gravity Design & Costs As-Is Discontinue Project

Redesign to Full Gravity 32 23 23

Design & Costs As-Is 16 22 22

Discontinue Project 34 37 37

Totals Property Owner Responses 82 82 82

Support option selected 32 22 37

Oppose / Support other option 50 60 45

Support option selected 39% 27% 45%

Oppose / Support other option 61% 73% 55%

Total # of property owners in project area 139

Total # of properties in project area 230

# of owners who responded 82 59%

# of properties represented by responding property owners 135 59%

Last Updated: May 3, 2018



Recent Events, Continued

• June 25, 2018 - Engineering Agreement for Re-Design Approved

• September 25, 2018 - Public Meeting / Open House
• Review three all-gravity options and estimated costs

• February 13, 2019 - Clermont County General Health District adopted 
Resolution Declaring the Village of Newtonsville a Public Health 
Hazard and Made Formal Complaint to OEPA to Investigate the 
Unsanitary Conditions

• March 21, 2019 – Village of Newtonsville adopts Ordinance 
authorizing the Board of County Commissioners to acquire, construct, 
operate and maintain sanitary sewers in the Village (ORC 6117.04)

• July 11, 2019 – 90% Detailed Design Drawings received

• July 22, 2019 – 90% Engineer’s Estimate of Construction Cost received



Collection System Design



Updated Construction Cost Estimates

• July, 2019 Construction Cost Estimates
• Wastewater Treatment Plant = $3.727M

• Collection System = $6.339M

• Total = $10.066M

• 23% Estimated Increase from Hybrid Collection System to Gravity

• Engineer using a more conservative pricing tool

• Under-estimated backfill quantities

• Construction Cost Index has increased ~13% over the past 5 years



Tentative Assessment Roll
• $201.45 per front foot assessment method

• System Capacity Fees now shown separately

• System Capacity Fees (current rates)
• $3,340 for Single Family Residential
• $1,400 per one bedroom multifamily unit
• $1,990 per two bedroom multifamily unit
• $2,670 per three bedroom multifamily unit
• $4,450 for ¾” non-residential 
• $4,900 for ¾” non-residential with food service

• Proposed WWTP has 21,020 gpd available for future growth
• 21,020 gpd = 96 EDU’s
• 96x$3,340 = $320,640

• Existing homes/businesses/apartments
• Capacity fees estimated at $572,510

• Total Capacity Fees (Est.) = $893,150 ---- an additional County contribution equal to this 
amount is recommended

• You do not pay capacity fees if you are not connecting to the sewer system



Project Costs & Funding
Summary of Costs

EST. COST OF CONSTRUCTION

EST. COST OF ENGINEERING

EST. COST OF LAND AND ROW

EST. COST OF LEGAL, ADMIN, AND MISC.

BOND DISCOUNT

INTEREST DURING CONSTRUCTION

EST. COST OF CONTINGENCIES

ESTIMATED TOTAL PROJECT COST

ANTICPATED OPWC GRANT

USDA/RD Grant

other

BASIC BENEFIT ASSESSMENTS

COST PER BENEFITTED FRONT FOOTAGE

County Contribution for Capacity Fees

current $572,510.00

future $320,640.00

total $893,150.00

23,000 gpd available for future growth = 105 EDU's

105 x $3340=$350,700

9 additional improvement assessments added lateral @ $3,340

96 x $3340 = $320,640

CCWRD CONTRIBUTION (ENGINEERING, LEGAL, 

ADMIN. AND MISC. + County Contribution for 

Capacity Fees)

-$                                                              

10,066,000.00$                                             

1,021,007.00$                                               

272,000.00$                                                  

104,000.00$                                                  

-$                                                              

1,006,600.00$                                               

201.45$                                                         

4,325,750.00$                                               

(2,018,157.00)$                                             

(2,000,000.00)$                                             

(1,000,000.00)$                                             

12,469,607.00$                                             

(3,125,700.00)$                                             



Next Steps
• August, 2019 – OEPA to conduct field sampling to determine need for 

Health Nuisance Declaration

• August – September, 2019 – Resolution Ratifying Detailed Plans, Send 
Agricultural Notices, Resolution Declaring Necessity

• October, 2019 – Public Hearing

• October-November, 2019 – Resolution Determining to Proceed

• November, 2019 – April, 2020 – Easement Acquisition & Permitting

• June, 2020 – October, 2020 – Advertise for Bids, Bid Opening, 
Award/Execute Construction Contract(s)

• October, 2020 – USDA Loan Closing (Must be before April 26, 2021)

• October, 2020 – February, 2022 - Construction



Questions?


